
TCR Program – Application Approval Project #58 – August 2008 (PPNO T0580) 

Redlands 

Project Limits 

  
San Bernardino Route 10; widen freeway to eight-lanes through Redlands, Route 30 to Ford Street in 

San Bernardino County. 
               
($ X 1,000) 
Estimated Project Cost: $49,776 TCRP Funds Approved to Date: $10,000 
Total TCRP Funds Available: $10,000 Phase(s) Approved: All 
Lead Agency: San Bernardino Associated 

Governments 
Implementing Agency: Same 

   
TCRP Allocations to Date: $10,000  for Phase(s): 2, 4 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $5,704 for Phase(s): 4 
   
 
Project Summary:  The overall project will add one 
mixed flow lane in the median in each direction on I-10 
from Orange Street to Ford Street in the City of 
Redlands. The proposed widening will upgrade I-10 
within the limits of the project from three lanes to four 
lanes in each direction. 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Project Reports, Environmental Documents 7/00 1/03 $591
2 PS&E 12/02 7/05 $4,019
3 Right of Way Acquisition and Utility Relocation 1/03 7/05
4 Construction 7/05 4/08 $45,166

Total: $49,776

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $4,019 $5,981 $10,000
Proposed

Committed $591 $6,813 $7,404
Proposed

Committed $32,372 $32,372
Proposed

Committed $591 $4,019 $45,166 $49,776
Proposed

Totals: $591 $4,019 $45,166 $49,776

AB 1335 Letter Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Total $5,704 $5,704

Totals:

RSTP Federal

TCRP State

Measure I Measure
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Prior TCRP Action:  
• Original application was approved on June 6, 2001 (TA-01-09) for $10,000,000 for Phases 2, 3, and 4. 
• Minor amendment was approved February 13, 2002 based on the October 2001 Progress Report to 

update the project schedule. 
• The funding plan was updated based on the 2002 STIP Adoption (G-02-04) on April 4, 2002. 
• Minor amendment was approved July 3, 2002 based on the April 2002 Progress Report to update the 

project schedule. 
• A major amendment was approved October 3, 2002 (TAA-02-09) to update the project cost and schedule. 
• The funding plan was updated based on STIP Amendment 02S-068, adopted June 26, 2003.  This 

amendment exchanged $8,448,000 of Measure funds with STIP-RIP funds. 
• The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004. 
• An amendment (TAA-05-04) and Letter of No Prejudice (TL-05-02) were approved May 26, 2005.  The 

amendment updated the project schedule and funding plan.  The LONP approved $5,704,000 of Measure 
I funds for Phase 4.  A concurrent STIP Amendment (04S-039) was approved to replace STIP-RIP funds 
with Measure I and RSTP funds.  The STIP RIP funds were programmed to TCRP #57. 

• An amendment (TAA-07-57) to re-distribute $277,000 from Phase 2 to Phase 4, and update schedule and 
funding plan was approved on June 26, 2008.   
o A concurrent allocation amendment (TFP-07-18) redistributing $277,000 from Phase 2 to Phase 4 

was approved. 
• An allocation of $5,704,000 for Phase 4 was approved on August 28,2008 (TFP-08-01), reimbursing 

previously approved AB 1335 Letter of No Prejudice. 
 
Status of Conditions: 
The following condition established under Resolution TAA-02-09 has been met: 

• Allocation of capital funds is contingent upon review and approval for future consideration of funding of 
the final environmental document.  The Commission has reviewed the Negative Declaration and 
approved the project for future consideration of funding on April 14, 2005, under Resolution E-05-06. 

The following condition established under Resolution TAA-05-04 has been met: 
• Project approval is subject to approval by the Commission of STIP Amendment 04S-039.  The 

Commission approved STIP Amendment on May 26, 2005. 
 
Discussion/Issues:  No Issues.  Project is fully funded. 


